

LANDSCAPING COMMITTEE REPORT FOR 2007

Landscaping Committee formed after last year's annual meeting

Cynthia Bryant, Chair

Mary Ann Dallas

Sharon Arbona

Jim Douglas

Bob Grossman, ex-officio

Meeting held early spring to define requirement to improve entrance.

On finalization of plans, bids requested from 4 landscapers, on Ken Mathews replied.

Ken Mathews submitted firm price estimate with plans and drawings.

Phase 1 Island

Phase 2 Entrance sides

Phase 3 for common ground to be considered in future.

Both Phases 1 & 2 approved at YHA Special Meeting 7 Oct 2007

Project held up by bad weather and Christmas, work began in early January.

Phase 1 Nearing completion, plantings completion including bulbs,
sprinkler heads raised, needs to be mulched.

Phase 2: Plantings removed, stone walls under construction, new plantings complete,
pruning and limbing of trees complete, complete walls and mulch

Final inspection with Heather Close of Ken Mathews when both Phases completed.

New landscaping will take time to mature and achieve its full potential.

Phase 3 is unapproved and only in early planning stages and will need Walsingham Academy approval.. Please provide any comments or suggestions to any member of Landscape Committee.

I want to thank the neighborhood for their support of this project.